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 Overarching Strategy: Central Valley 119 Miles

 Getting to Construction: 
Critical Actions Construction Projects (CPs) 1 – 4

 Record of Decision (ROD) Status



 Third Parties: Reset Relationships

– Define and finalize requirements & scope

– Actively engage in consultation and design 
reviews

 Design Builder (DB) Completes Designs

– Defines project footprint for ROW acquisition 
and environmental clearance

– Predecessor to construction

 Right of Way (ROW) & Environmental
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Getting To Construction

Critical Actions
Construction Packages 1 - 4
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CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – NUMBER OF STRUCTURES

ACTUAL PROGRESS - NUMBER OF STRUCTURES

Cleared for Construction

Construction Underway

Construction Substantially Complete

Remaining

CP 1 Progress Update
Forecast vs. Actual - Structures
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JANUARY 2019
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13 
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26

7

25

8

24

9

18

15

6

10

17

TOTAL : 33

Cleared 55% 
18 Structures

JUNE 2019

Waiting for closeout of 
Ave 8 & 11 before work 
can start @ Ave 7 & 10
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TOTAL : 33

DECEMBER 2019

Waiting for Revise Baseline 
Schedule from TPZP to 
determine the sequence of 
work @ Ave 15 & 15.5
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Cleared 39%
13 Structures
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MARCH 2019

TOTAL : 33

Cleared 42%
14 Structures
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ACTUAL PROGRESS – MILES OF GUIDEWAY

CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – MILES OF GUIDEWAY

Cleared for Construction

Construction Underway

Construction Substantially Complete

Remaining

CP 1 Progress Update
Forecast vs. Actual - Guideway
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26% 
7.5 miles
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JUNE 2019

TOTAL : 29.2
Cleared 26% 
7.5 miles
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DECEMBER 2019

TOTAL : 29.2

Cleared 55% 
16 miles
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FEBRUARY 2019
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MARCH 2019

Cleared 26%
7.5 miles
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CP 1 Progress to Completion – Plan vs. Actual
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TOTAL STRUCTURES : 33 ea.

TOTAL GUIDEWAY : 29.2 mi.

Structures

Guideway



February 2019 March 2019

Appraisal 
Process, 4

Negotiation 
Process, 4

Condemnation 
Process, 5

Railroad, 49

DB Design 
Hold, 2

CP 1 Progress Update
ROW Acquisition Status
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Total Parcels: 879
Parcels Delivered: 815
Legal Possession: 0

Remaining Parcels: 64

92.9%

0.0% 20.0% 40.0% 60.0% 80.0% 100.0%

Appraisal 
Process, 3 Negotiation 

Process, 4

Condemnation 
Process, 4

Railroad, 49

DB Design 
Hold, 1

Total Parcels: 877
Parcels Delivered: 815
Legal Possession: 1

Remaining Parcels: 61



CP 1 Critical Actions – Getting to Construction

5/9/2019 9

 Third Party - Resetting relationships

– CDFW

• Intrusion Protection Barrier (IPB) Re-
Exam

• Hairy Orcutt Grass Occupied Pools –
pursuing agreement to commence 
construction prior to mitigation

– PG&E – Finalizing design and access issues & 
complete 6-month shelf reviews

– Irrigation Districts

• Finalize construction and post-
construction requirements

– AT&T:  Stagger cut-over and DB designed 
workarounds

– UPRR Design Variances: Focus Team targeting 
to resolve quickly

 Commercial

– Time Impact Analysis (TIA) to Improve baseline 
schedule

– Intrusion Protection Barrier (IPB) System

– Negotiation underway:

• Mechanically Stabilized Earth (MSE) Walls
• Northern Extension
• Herndon Avenue

 Design - Engaging Team members to:

– Resolve utility design and Rail Road variances

– Finalize designs in cooperation with third-party 
requirements

 Utility Provisional Sums: Complete design & start 
construction

 ROW – working with DB to identify and acquisition 
DB requested additional ROW for utility relocations

 Weather – Less rain in the forecast will allow for 
more work.
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TOTAL : 50

Cleared 4%
2 Structures
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TOTAL : 50

Cleared 14% 
7 Structures
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CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – NUMBER OF STRUCTURES

ACTUAL PROGRESS - NUMBER OF STRUCTURES

Cleared for Construction

Construction Underway

Construction Substantially Complete

Remaining

CP 2-3 Progress Update
Forecast vs. Actual - Structures
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TOTAL : 50
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Cleared 8%
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TOTAL : 50
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CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – MILES OF GUIDEWAY

ACTUAL PROGRESS – MILES OF GUIDEWAY

CP 2-3 Progress Update
Forecast vs. Actual - Guideway
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CP 2-3 Progress to Completion – Plan vs. Actual

5/9/2019 12

TOTAL STRUCTURES : 50 ea.

TOTAL GUIDEWAY : 65 mi.



February 2019 March 2019

CP 2-3 Progress Update
ROW Acquisition Status
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68.4%

0.0% 20.0% 40.0% 60.0% 80.0% 100.0%

Appraisal 
Process, 2

Negotiation 
Process, 13

Condemnation 
Process, 47

Railroad, 42

DB Design 
Hold, 68

Legal 
Possession, 

11

Waiting for 
COS, 60

Total Parcels: 737
Parcels Delivered: 494
Legal Possession: 11

Remaining Parcels: 232

Appraisal 
Process, 25

Negotiation 
Process, 13

Condemnation 
Process, 55

Railroad, 42

DB Design 
Hold, 66

Legal 
Possession, 9

Waiting for 
COS, 27

Total Parcels: 749
Parcels Delivered: 512
Legal Possession: 9

Remaining Parcels: 228



CP 2-3 Critical Actions – Getting to Construction

5/9/2019 14

 Third Party - Resetting Relationships

– Fresno County permit – CP Team leader and 
Regional Director meeting with Fresno County 
Director monthly to work through issues

– Kings County

– Irrigation Districts – execute agreements & 
approval of CDFW sub-notifications

– Sempra – optimize design and construction 
schedules and finalize outgrants for Sempra 
relocated utilities

– PG&E – reset design and access expectations, 
move approved packages to construction

– CDFW

• Multiple Incidental Take Permit (ITP) amendments 
being proposed to CDFW to align with DB’s design

• Trapping season has begun for San Joaquin Antelope 
squirrel

– BNSF - agreements to be Executed

 Commercial - Project Change Orders

– Time Impact Analysis (TIA)

– Intrusion Protection Barrier (IPB) System

– Mechanically Stabilized Earth (MSE) Walls

– Deer Creek and Cross Creek Bridges

 Design - Form Focus Team to drive completing design 
in line with ROW and Environmental

 Utility Provisional Sums: Complete design & start 
construction

 ROW - Focus Team targeting 23 DB-identified critical 
parcels

– Delivery dates  linked to schedule meets or 
exceeds forecasted delivery date on majority of 
acquisitions

 Weather – Less rain in the forecast will allow for 
more work.
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CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – NUMBER OF STRUCTURES

ACTUAL PROGRESS - NUMBER OF STRUCTURES

Cleared for Construction

Construction Underway

Construction Substantially Complete

Remaining

CP 4 Progress Update
Forecast vs. Actual - Structures

9

2

7

4

6

5

4

7

3

8

JANUARY 2019

TOTAL : 11

Cleared 36%
4 structures

9

2

7

4

6

5

4

7

3

8

FEBRUARY 2019

TOTAL : 11

Cleared 36%
4 structures

9

2

7

4

6

5

4

7

3

8

MARCH 2019

TOTAL : 11

Cleared 36%
4 structures
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CONSTRUCTION CLEARANCE/ PROGRESS FORECAST – MILES OF GUIDEWAY

ACTUAL PROGRESS – MILES OF GUIDEWAY

CP 4 Progress Update
Forecast vs. Actual - Guideway
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Remaining
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TOTAL STRUCTURES : 11 ea.

TOTAL GUIDEWAY : 21 mi.



February 2019 March 2019

CP 4 Progress Update
ROW Acquisition Status
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85.8%

0.0% 20.0% 40.0% 60.0% 80.0% 100.0%

Negotiation 
Process, 8

Condemnation 
Process, 3

Railroad, 9

Legal 
Possession, 4

Waiting for 
COS, 7

Total Parcels: 178
Parcels Delivered: 147
Legal Possession: 4

Remaining Parcels: 27

Appraisal 
Process, 1, 

4% Negotiation 
Process, 1

Condemnation 
Process, 10

Railroad, 8

Legal 
Possession, 1

Waiting for 
COS, 6

Total Parcels: 190
Parcels Delivered: 163
Legal Possession: 1

Remaining Parcels: 26



CP 4 Critical Actions
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 Third party relationships – Resolve design and 
access issues with key third party utility owners

– PG&E

– Sempra

– SemiTropic

– Kern County

– CDFW - Multiple Incidental Take Permit (ITP) 
amendments being proposed to CDFW to 
align with DB’s design

 Commercial – Project Change Orders

– SemiTropic additional facilities

– Intrusion Protection Barrier (IPB) System

– Mechanically Stabilized Earth (MSE) Walls

 Design - Forming joint Focus Team for design 
review

– Progress achieved;  mobilizing on Wasco 
Viaduct

– DB QA/QC program and process

 Utility Provisional Sums: Complete design & start 
construction

 ROW – DB Critical ROW Remaining

– 23 parcels

 Weather – Less rain in the forecast will allow for 
more work.



Records of Decision (ROD)
Status Report
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 Communicating with FRA to NEPA Reviews and NEPA Assignment

 Advancing a CEQA First Strategy

 Authority policies and procedures in anticipation of NEPA Assignment

 LA to Anaheim: Coordinating with CalSTA and other local transportation agencies to optimize existing BNSF corridors


